

Acknowledgement

The Registered Nurses' Association of Ontario (RNAO) and the Nursing Best Practice Guidelines Program would like to acknowledge the following individuals and organizations for their creation of the project planning tool *Best Practice Guideline Implementation: Project Plan*.

- ▶ **St. Elizabeth Health Care**, for developing this resource as a part of their RNAO Nursing Best Practice Guideline implementation plan. This educational resource has been adapted for web dissemination by the RNAO

Disclaimer

While every effort has been made to ensure the accuracy of the contents at their time of publication, neither the authors nor RNAO accept any liability, with respect to loss, damage, injury or expense arising from any such errors or omissions in the contents of this work. Reference within this document to specific products or pharmaceuticals as examples does not imply endorsement of any of these products.

Copyright

With the exception of those portions of this document for which a specific prohibition or limitation against copying appears, the balance of this document may be produced, reproduced and published in its entirety, in any form, including in electronic form, for educational or non-commercial purposes, without requiring the consent or permission of the Registered Nurses' Association of Ontario, provided that an appropriate credit or citation appears in the copied work as follows:

Registered Nurses' Association of Ontario & St. Elizabeth Health Care (2007). *Best Practice Guideline Implementation: Project Plan*. Toronto, Canada: Registered Nurses' Association of Ontario & St. Elizabeth Health Care.

The RNAO Nursing Best Practice Guidelines Program is funded by the Government of Ontario.

Introduction

This project plan is intended to be used as an example in organizations wishing to develop an implementation strategy of their own. The project plan demonstrates how and when implementation of the RNAO BPG will occur, by showing the major milestones of the project, and the activities and resources required to meet these goals.

	April	May	June	July	August	September	October	November	December	January	February	March
DEVELOP BUDGET AND PROJECT PLAN												
Determine Project Management Team (PMT) membership	→											
Recruit PMT members (posting/recommendation)	→	→										
ACP FELLOWSHIP												
Recruit fellow (posting/recommendation)					→	→						
Support fellowship proposal writing					→	→						
COMMUNICATION												
Develop PowerPoint intro for PMT committee		→										
Evaluate effectiveness of previous communication strategies			→	→	→							
Develop presentation about BPGs (recommendations) and evidence-based practice			→	→	→							
Plan and schedule presentations to key stakeholders			→	→	→							
Formalize communication plan			→	→	→							
Create corporate poster about components of BPGs			→	→	→							
ASSESSMENT												
Complete organizational assessment with BPG template from Toolkit		→										
Conduct focus groups (nurses/CRNs/CCs) re: implementation and needs				→	→							
Develop/obtain nursing knowledge needs assessment tool			→	→	→							
Assess nursing knowledge & needs of all staff			→	→	→							
EDUCATION												
Review RNAO Health Education Fact Sheet if available				→	→							
Develop guideline topic related workshop				→	→	→						
Purchase/develop guideline topic related videos				→	→	→						
Develop guideline topic related Communities of Learning				→	→	→						
Schedule workshop				→	→	→						
Develop cue cards				→	→	→						

